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INTRODUCTION

This quarterly report covers the period from 1 July 2002 to 30 September 2002 under USAID Cooperative
Agreement No. 641-CA-00-97-00160-00. The report summarizes major accomplishments by the CSA
project in Ghana during this period, plans for next period, and a summary of expenditures for the period.
Briefly, the sub-activities of the CSA project are: 1) increased community awareness, responsibility, and
advocacy for education; 2) strengthened school support organizations in each community; 3) communities
participating in the design, implementation and monitoring of schools; and 4) district education officers
using monitoring and evaluation to improve education management.

MAJOR ACCOMPLISHMENTS

The following major accomplishments were completed during this quarter.

PLA/Baseline /Facilitators' Orientation – Cohort 6.  A 3-day orientation workshop was conducted for 35
National service personnel to provide them with an overview and orientation to the QUIPS program in
general and the CSA project in particular. At the end of the workshop, 25 of the participants were selected to
support Cohort 6 activities as district level facilitators in the coming year. This workshop was immediately
followed by a 7-day PLA training workshop to equip the newly selected national service personnel and a
selection of 33 GES officials with PLA skills and to serve as a refresher to Cohort 4 and 5 facilitators who
will be active in the Cohort 6 PLA activities. The training included a field practice of the skill acquired by
the participants. After the training, each of the newly selected national service personnel was assigned to a
Cohort 6 district to provide on-going support to the PSCs in the coming year. Baseline data collection
completed in 4 Cohort 6 sampled communities at the close of the quarter. This baseline data collection is
being run simultaneously with the Cohort 6 PLA in a sample of 20 out of 60 communities, which is expected
to end by the close of October. The PLA activities, which also completed in 18 communities, will however
take place in all 60 Cohort 6 communities.

SMC/PTA Handbook.   A total of 2,486 SMC/PTA Handbooks were distributed during the quarter. This
brings the number of Handbooks distributed to a total of 18,334. The trend of distribution has been as
follows: 2,000 have been delivered to GES headquarters, 9,500 have been given to CRS, and 6,834 have
been delivered to the 18 Cohort 4 and 4 Cohort 5 districts that have participated in the SMC/PTA training
expansion program.  The remaining manuals are currently being stored at the CSA Accra and Kumasi
offices.

SMC/PTA Community-Based Refresher Training – Cohort 4.  As a supplement to the regular district-
based SMC/PTA training cycle, Cohort 4 facilitators have been conducting community-based SMC/PTA
training to both refresh those participants of the district-based workshops and to include additional
community representatives who were not able to attend the district-based training.  These workshops are
generally one day and usually cover three or four topics from the SMC/PTA Resource Handbook.

Microgrant – Cohorts 4 and 5.  Tranche 2 projects were completed in all 126 Cohort 4 communities during
the quarter. One hundred and twenty-five Cohort 4 tranche 3 and 62 Cohort 5 tranche 2 grants were
distributed during the quarter completing the disbursement for all eligible Cohort 4 and 5 communities. All
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the 187 Cohort 4 and 5 projects are currently in progress and it is anticipated that, all the projects will be
completed by the end of next quarter.

SMC/PTA Training Expansion.  The SMC/PTA training expansion program was completed in 7
additional Cohort 4 districts during the quarter: Afigya Sekyere, Nzema East, Dormaa, Manya Krobo,
Jasikan, Nkwanta, and Yilo Krobo. This brings the number of completed districts to a total of 15 (all Cohort
4). A total of 1,655 schools and 13,693 SMC/PTA executives have so far participated in the 4-day cluster
workshops. An additional 4 Cohort 5 districts together with the 2 remaining Cohort 4 districts were
introduced to the program during the quarter, which together with Wassa Amenfi brings the number of the
currently active districts to 7: Birim North, North Tongu, Wenchi, Gomoa, Ejisu Juaben, and Tano. Five-day
TOT workshops for up to 15 officers from each district were conducted and cluster-based training activities
got underway toward the end of the quarter.

National Service Secretariat Pilot.
The National Service Pilot programme came to an end at the end of August. Discussions with District
Directors indicate that the presence of the personnel was very useful in mobilizing communities to support
education. The GES has committed to replicate this on a minor scale i.e. two personnel will be posted to
each district across the country in November 2002.

District Management Training/District Grants.  During the quarter, CSA collaborated with ILP in the
delivery of 12 4-day Cohorts 1 and 2 district management training workshops, in support of the district
grant. This completed the district grant training for Cohort 1 and 2.  CSA’s main responsibility during the
workshops is to help the districts to understand the importance of community participation in education and
assist them to incorporate supportive activities into their district grant applications.  Three-day district grant
review workshops were also conducted with ILP for 10 Cohort 1and 2 districts to review and approve grant
applications.  Follow-up visits were also provided to 17 Cohort 4 and 13 Cohort 5 districts to monitor the
implementation of the grant work plan. The visits provided an opportunity for the districts to discuss all
difficulties they have encountered related to the execution of the work plan activities.

M&E Capacity Building Program.  The M&E program was initiated in all 23 Cohort 5 (north and south),
6 Cohort 3 (North), and all 15 Cohorts 1 and 2 districts during the quarter.  During the quarter, 2-day district
visits were conducted in all 23 Cohort 5 (north and South) districts, all 6 Cohort 3 districts in the north and
all 15 Cohort 1 and 2 districts.  Five-day cluster-based M&E training were conducted for all 23 Cohort 5
(North and South) districts, all Cohort 3 districts in the north, and all 15 Cohort 1 and 2 districts during the
quarter. The remaining 7 Cohort 4 districts in the north received their first on-site training and on-site
training 2 also completed in all 26 Cohort 4 (north and south) districts during the quarter. All activities of the
M&E program have focused on assisting the districts to implement the M&E portion of their district grants.
In addition to the training activities, computer systems were distributed to the 1 remaining eligible Cohort 4
district in the south and 6 Cohort 4 districts in the north during the quarter. Thus, a total of 21 computer
systems have been distributed through 30 September 2002. The 2 remaining eligible Cohort 4 districts in the
north are expected to receive their computers during the next quarter.

IEC – Radio and Newsletter.  Live radio broadcasts began for 3 new radio sites during the quarter
increasing the number of active radio sites to 6: Ho/Volta Region, Oda/Eastern Region, and
Winneba/Central Region. The new radio sites became necessary to increase the coverage for Cohort 5 and
Cohort 6 communities. During the quarter, 35 live radio programs were conducted with repeats on the
alternate weeks:  Sunyani/Brong Ahafo (6), Cape Coast/Central (8), and Kumasi/Ashanti (7), Oda/Eastern
Region (4), Ho/Volta Region (5), and Winneba/Central Region (5).  Volume 4, Issue 2 of the newsletter,
‘Voice from the Community’ was distributed during the quarter.

Community Match.  Community Match.  The cumulative ‘community match’ collected for CSA
partnership school communities through 30 September 2002 was $1,671,489; an average of $4,979 per each
of 18 Cohort 1 PSCs, $8,349 per each of 27 Cohort 2 PSCs, $9,532 per each of 54 Cohort 3 PSCs, $4,439
per each of 126 Cohort 4 PSCs, $951 per each of 62 Cohort 5 PSCs, and $1,223,378 for the SMC/PTA
Expansion.  Detailed tracking sheets are included under separate cover.
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Field Time and Project Staff. Average field time for senior staff for the quarter was 52 percent, which
included the project director, deputy director for finance and operations, and two associate directors for field
activities.  Field vehicle usage time was 89.9 percent.  

CUMULATIVE TRACKING SUMMARY OF KEY ACTIVITIES COMPLETED - FY 98/99/00/01/02

Sub Activity 1: Community Awareness, Responsibility and Advocacy Increased

Activity Cumulative  30 September 2001 (FY
98/99/00/01)

1 Oct. 01 – 30 September 2002 (FY 2002)

Cohort 1
(18 PSCs)

Cohort  2
(27 PSCs)

Cohort 3
(54 PSCs)

Cohort 4
(126

PSCs)

Cohort 3
(54

PSCs)

Cohort 4
(126

PSCs)

Cohort 5
(62 PSCs)

Cohort 6
(60 PSCs)

Baseline 18 27 54 78 21 4
PLA 18 27 54 126 62 18
IEC Comm.
Drama (public
forum)

18 27 54/54 126 126 62

IEC Re-
mobilization
(video
drama/forum or
story picture-
card/forum)

18/6/18 27 54 126

IEC Calendars
(pocket/wall)

10,000/
400

25,000/
600

20,000/
1,000 25,000

IEC Radio
Programs
(6 sites)

239 programs & 6 launches 134 programs

Sub Activity 2: School Support Organizations Strengthened

Activity Cumulative  30 September 2001 (FY
98/99/00/01)

1 Oct. 01 – 30 September 2002 (FY 2002)

Cohort 1
(18 PSCs)

Cohort  2
(27 PSCs)

Cohort 3
(54 PSCs)

Cohort 4
(126

PSCs)

Cohort 3
(54

PSCs)

Cohort 4
(126

PSCs)

Cohort 5
(62 PSCs)

Cohort 6
(60 PSCs)

SPIP
Development 18 27 54 126 62 9

SMC/PTA
Training

5, 3, 2 & 2
days

5, 3 2 & 2
days

5, 3 & 2
days 5 days 3 & 2

days 5 days

Microgrant
Tr. 1 (18)
Tr. 2 (18)
Tr. 3 (16)

Tr. 1 (27)
Tr. 2 (27)
Tr. 3 (25)

Tr. 1 (54)
Tr. 2 (54)
Tr. 3 (54)

Tr. 1
(126)

Tr. 2
(126)
Tr. 3
(125)

Tr. 1 (62)
Tr. 2 (62)

IEC Newsletter

Vol.1 #1-
3

Vol.2 #1 -
3

Vol.1 #1-
3

Vol.2 #1 -
4

Vol.2 #1 –
4

Vol.3 #1-3

Vol.2 #4
Vol.3 #1-3

Vol. 3 #4
Vol. 4 #1-

2

Vol. 3 #4
Vol. 4 #1-

2

 (Note: SPIPs, SMC/PTA training & microgrants support both Sub Activity 2 & 3.)

SMC/PTA Expansion Program
Activity 1 Oct. 01 – 30 September 2002 (FY 2002)

Cohort 1
(6 districts)

Cohort 2
(9 districts)

Cohort 3
(18 districts)

Cohort 4
(18 districts)

Cohort 5
(18 districts)

Cohort 6
(17 districts)

5-day TOT 18 4
4-day Cluster Training 1,643 sch. 12
Manuals Distributed 6,696 63
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Sub Activity 3: Communities Participating in Design, Implementation & Monitoring

Activity Cumulative  30 September 2001 (FY 98/99/00/01) 1 Oct. 01 – 30 September 2002 (FY
2002)

Cohort 1
(18 PSCs)

Cohort 2
(27 PSCs)

Cohort 3
(54 PSCs)

Cohort 4
(54 PSCs)

Cohort 3
(54 PSCs)

Cohort 4
(126 PSCs)

Cohort 5
(62 PSCs)

SMC/PTA Self-
Appraisal
(3 times in 2 years)

18 (first)
18(second)
18 (third)

27 (first)
27 (second)
27 (third)

54 (first)
54 (second)
54 (third)

126 (first) 126 (second)
126 (third) 62 (first)

SPIPs Review &
Update 18/9/18 27/18/5/27 54 54 126 62

Re-mobilization/
Refresher & Phase-
out

18
18 (phase-

out)

27
27 (phase-

out)
54 54

Assessment/Impact 18 27 54

Sub Activity 4 – District Education Officers Utilizing Monitoring and Evaluation to Improve
Education Management

Activity 1 Oct. 01 – 30 September 2002 (FY 2002)
Cohort 1

(6 districts)
Cohort 2

(9 districts)
Cohort 3

(24 districts)
Cohort 4

(26 districts)
Cohort 5

(23 districts)
Cohort 6

(22 districts)

District Assessment 6 9 6 26 23
Cluster Training (5 days) 6 (first) 9 (first) 6 (first) 26 (first) 23 (first)
Technical Training (5 days) 26 (first)
On-Site Training (2 days) 26 (first)
Computer Disbursement 14

PLANS FOR NEXT QUARTER

The work plan includes tracking of the Cohort 4 tranche 3 and Cohort 5 tranche 2 microgrants, conduct of 3-
day SMC/PTA training for Cohort 5, continuation of third round of SMC/PTA expansion cluster workshops
for 2 Cohort 4 and 4 Cohort 5 districts, continuation of Cohort 6 PLA, conduct of DEOC meeting for Cohort
6, conduct of Cohort 4 phase-out remobilization, continuation of Cohort 6 baseline, conduct of Cohort 4
impact, continuation of M&E program for Cohorts 1&2, 3, 4, and 5, conduct of Cohort 4 district grant
review workshops, Conduct of four-day refresher training for National Service Secretariat officials and GES
officials to enable them train National Service Personnel and Community Participation Coordinators and
continuation of the IEC radio programme.

PROJECT OFFICE TRAVEL SCHEDULE – JULY THROUGH SEPTEMBER 2002

** Community Based Activities **

Cohort 6 PLA

29 Sept - Oct 3 Kwame Danso Islamic (Sene), Amanten SDA (Atebubu), Jama (Kintampo), Patriensa (Asante Akim
North), Subinso (Asante Akim South), Kunso Camp (Ahafo Ano South), Hatorgodo (Keta), Odumase
(Afram Plains), and Aworodo (Ajumako).

5-9 October Bantama (Sene), Paprabon (Atebubu), Kurawura Islamic (Kintampo), Odumasi Anglican (Asante
Akim North), Banso (Asante Akim South), Beposo (Ahafo Ano South), Trekume (Keta), Odumasua
(Afram Plains), and Besease (Ajumako).

11-15 October ATTCO Demo (Atebubu), Gruma Islamic (Kintampo), Anloga Hafiakor (Keta), Asanyansu (Afram
Plains), and Essiam TI Ahmadiyya (Ajumako).

11-18 October Pepedan SDA (Amansie East), Jema (Aowin Soaman), Kwabere Prophet Nkansa (Jomoro).
19-23 October Owusukrom (Kwahu South), Akpatoeme (Ketu), and Feyiase (Fanteakwa).
20-24 October Ntinanko (Amansie East), Gyegyetreso (Amansie West), Dunkwakrom (Upper Denkyere), Karlo

(Aowin Soaman), and Tikobo (Jomoro).
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25-29 October Abetico Practice (Kwahu South), Avalavi (Ketu), and Osino (Fanteakwa).
26-30 October Nsutem (Amansie East), Morho (Amansie West), Meretweso (Upper Denkyera), Adjakaa (Aowin

Soaman), and Ehoaka (Jomoro).
1-5 November Nsutam L/A (Amansie East), Agroyesum (Amansie West), Dunkwa Presby (Upper Denyira), Enchi

Methodist (Aowin Suaman), Mangea RC (Jomoro).

Cohort 4 Remobilization

15-17 October Kokoa (Jaman), Subriso (Tano), Denase (Afigya Sekyere), Achiase Methodist (Ejisu Juaben), and
Prato No. 1 (Mpohor Wassa).

18-20 October Buni (Jaman), Koforidua (Tano), Amoako (Afigya Sekyere), Boamadumasi (Ejisu Juaben), and
Brofoyedur (Mpohor Wasssa).

19-21 October Ntewusae (Krachi), Korm (Yilo Krobo), Nkoya Tayi (Jasikan), and Amuman (Ga).
21-23 October Asare (Jaman), Techimantia Islamic (Tano), Amoako (Afigya Sekyere), Boankra (Ejisu Juaben), and

Sekyere Heman (Mpohor Wassa).
23-25 October Ehiamankyene (Krachi), Sawer (Yilo Krobo), Nkoya Ahenkro (Jasikan), and Okushiebiade (Ga).
24-26 October Tainano (Jaman), Subonpang (Tano), Dawu (Afigya Sekyere), Essienimpong (Ejisu Juaben), and

Abukrom (Mpohor Wassa).
27-29 October Monkra (Krachi), Bukunor Junction (Yilo Krobo), Akaa (Jasikan), Akotoshie (Ga), Buobunu

(Jaman), Tanokrom (Tano), Bedomasi (Afigya Sekyere), Abankro (Ejisu Juaben), and
Abroadzewuram (Mpohor Wassa).

30 - 1 November Konsia (Jaman), Dwenase (Tano), Domeabra (Afigya Sekyere), Achiase Antoa (Ejisu Juaben), and
Ekutuase (Mpohor Wassa).

2-4 November Gonasua (Jaman), Nkwantabisa (Tano), Abrakaso (Afigya Sekyere), and Domama (Mpohor wassa).
4-6 November Banka (Krachi), New Somanya (Yilo Krobo), Bowiri Abohire (Jasikan), and Pantan Village (Ga).
7-9 November Agyemankrom (Dormaa), Ntiribuoho (Kwabere), Ashire Zion (Twifo Heman),  A B Bokazo (Nzema

East), and Wassa Dunkwa (Wassa Amenfi).
8-12 November Wankayaw (Krachi), Oterkpolu (Yilo Krobo), Guaman (Jasikan), and Kweman (Ga).
10-12 November Koraso (Dormaa), Adwumakasekese (Kwabere), Kayereku (Twifo Heman), Akpendue (Nzema East),

and Yirase (Wassa Amenfi).
12-14 November Dambai Lakeside (Krachi), Klo Begoro (Yilo Krobo), Atakrom (Jasikan), and Ofankor (Ga).
13-15 November Tumkrom (Dormaa), Baamang (Kwabere), Darman (Twifo Heman), Azulenuanu (Nzema East), and

Ankakaa  (Wassa Amenfi).
14-16 November Kosane (Dormaa), Dumanafo (Kwabere), Twifo No.1 (Twifo Heman), Anwia (Nzema East), and

Nkonsia (Wassa Amenfi).
18-20 November Ofosu (Nkwanta), Adjikpo Yukunya (Manya Krobo), Pampawie (Kadjebi), Tosen Nanyor

(Asuogyaman), Amasu (Dormaa), Krobo (Kwabere), Arma-Kwamoano (Twifo Heman), Bamoakpole
(Nzema East), and Wassa Asikuma (Wassa Amenfi).

21-23 November Subinkrom (Dormaa), Ejuratia (Kwabere), Ankaako (Twifo Heman),Esiama (Nzema East), and Saa
RC/DC (Wassa Amenfi).

22-24 November Nyambong (Nkwanta), Kodjonya (Manya Krobo), Dapaa Amanta (Kadjebi), and Anum
(Asuogyaman).

24-26 November Wamanafo (Dormaa), Abuabugya (Kwabere), Watreso (Twifo Heman), and Kegyina (Nzema East).
26-28 November Abrewankor (Nkwanta), Otrokper (Manya Krobo), Ahamansu RC (Kadjebi), and Gyakiti

(Asuogyaman).
30-1December Abrubruwa (Nkwanta ), Sekesua (Manya Krobo), Ahamansu RC (Kadjebi), and Akwamu

(Asuogyaman).
4-6 December Obanda (Nkwanta), Mantse Israel (Manya Krobo), Asato EP (Kadjebi), and New Senchi

(Asuogyaman).
8-10 December Nuaso (Manya Krobo), Asato RC (Kadjebi), and New Akrade (Asuogyaman).
12-14 December Kadjebi (Kadjebi) and Asuogyaman.

**Data Collection **

Cohort 6 Baseline

29-3 October Amanten (Atebubu), Patriensa (Asante Akim North), and Kwame Danso (Sene).
5-9 October Besease Methodist (Ajumako), Odumasi Anglican (Asante Akim North), and Beposo L/A (Ahafo

Ano South).
11-15 October Asanyensu (Afram Plains) and ATTCO Demo (Atebubu).
19-23 October Akpatoeme (Ketu)
25-29 October Avalavi (Ketu), Abetico (Kwahu South), Morho (Amansie West), and Adjakaa D/A (Aowin

Soaman).
31-4 November Agroyesum L/A (Amansie West)
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1-5 November Mangea RC (Jomoro), and Enchi (Aowin Soaman).

Cohort 4 Impact

15-17 October Kokoa Presby (Jaman), Bonfa Achiase (Ejisu Juaben), and Denase L/A (Afiya Sekyere).
18-20 October Buni RC (Jaman), Boamadumase (Ejisu Juaben), Koforidua L/A (Tano), and Nkonya Tayi RC (Jasikan).
21-23 October Asare (Jaman).
23-25 October Sawer (Yilo Krobo), Ehiamankyene RC (Krachi).
24-26 October Tainano DC (Jaman), Essienimpong (Ejisu Juaben), and Ebukrom (Mpohort Wassa).
27-29 October Bukunor Junction (Yilo Krobo), and  Bedomasi (Afigya Sekyere).
30-1 November Amoam Achiase (Ejisu Juaben), Domeabra (Afigya Sekyere), Dwenase L/A (Tano).
31-2 November Atonkor (Jasikan).
2-4 November Domama (Mpohor Wassa).
4-6 November Banka (Krachi) and Bowiri Abohire (Jasikan).
7-9 November Ashire Zion (Twifo Heman) Wassa Dunkwa (Wassa Amenfi).
10-12 November Koraso L/A (Dormaa) and Adwumakasekese (Kwabere).
13-15 November Baamang (Kwabere) and Darman (Twifo Heman).
18-20 November Tosen Nanyor (Asuogyaman), Pampawie (Kadjebi), Amasu (Dormaa), and Ofosu).
22-24 November Dapaa Amanta (Kadjebi), Ejuratia (Kwabere), and Amoako (Afigya Sekyere).
24-26 November Wamanafo (Dormaa).
26-28 November Gyakiti (Asuogyaman) and Abrewankor (Nkwanta).
4-6 December Obanda (Nkwanta).
8-10 December Asato (Kadjebi) and Kechiebi (Nkwanta).

** SMC/PTA Training **
Cohort 5 Four day SMC/PTA Refresher Training

18-21 November    Akuapem South, Asikuma, Birim North, Wenchi, Techiman, Nkoranza
25- 28 November   Tema, Awutu Ewutu Senya, Kwaebibirem, Offinso, Ejura Sekyedumase, Sekyere West
2-5 December         Gomoa, Agona, North Tongu, Sekyere East, Sefwi Wiawso, Juaboso Bia

** District Based Activities **
Cohort 1 & 2 District Grant PLA

3-9 October Adansi East, Ahafo Ano North, Atwima, Bibiani,West Akim, East Akim, and Birim South.
14-20 November Dangme West, Asunafo, Asutifi, and Accra Metro.
21-27 November Assin, Mfantsiman, Abora Asebu Kwamankese, and Ahanta West.

Cohort 4 District Grant Tranche 2 Review Workshop

3-4 October Afigya Sekyere, Ejisu Juaben, Kwabere.
8-9 October Manya Krobo, Yilo Krobo, and Asuogyaman.
15-16 October Krachi, Nkwanta, Jasikan, and Kadjebi.
21-22 October Wassa Amenfi, Mpohor Wassa , and Nzema East.
24-25 October Ga.
29-30 October Twifo Heman.

Cohort 4 District Grant Monitoring and Support Visits Cohort 1 & 2 Dist Monitoring and Support Visits

7 October Nzema East and Mpohor Wassa. 2 December Adansi East.
11 October Wassa Amenfi. 3 December Atwima.
18 October Twifo Heman. 4 December Bibiani Anwiaso Bekwai.

5 December Ahafo Ano.
Cohort 5 District Grant Monitoring and Support Visits 9 December Asutifi, Asunafo.

10 December Assin.
4 November Wenchi. 11 December Abora Asebu Kwamankese
5 November Nkoranza. 12 December Mfantsiman.
6 November Techiman. 13 December Ahanta West.
7 November Offinso. 16 December Birim South.
8 November Ejura Sekyedumase. 17 December East Akim.
11 November Sekyere West. 18 December West Akim.



CSA Quarterly Report – 1 July through 30 September 2002 7

12 November Sekyere East. 19 December Dangme West.
14 November Juaboso Bia. 20 December Accra Metro.
15 November Sefwi Wiawso.
18 November North Tongu
19 November Tema.
20 November Akuapem South
21 November Birim North.
22 November Kwaebibirem.
22 November Kwaebibirem.
25 November Asikuma Odoben.
26 November Agona.
27 November Gomoa.
28 November Awutu-Efutu.

Cohort 6 DEOC Meeting

10 October Sene, Asante Akim North, Asante Akim South, and Ahafo Ano South districts.
16 October Keta, Afram Plains, Ajumako, Atebubu, and Kintampo districts.
5 November Kwahu South, Ketu, Amansie East, Amansie West, Upper Denkyira, Aowin Suaman, and Jomoro.
11 November Fanteakwa.

** M&E Capacity Building Program **

Cohort 1 & 2 On-Site Training 1

1-2 October Adansi East and Asutifi.
3-4 October Asunafo and Atwima.
8-9 October Abora Asebu, Ahanta West, and Assin.
10-11 October Mfantsiman and  Bibiani.
4-5 November Ahafo Ano North, East Akim, and Accra Metro.
6-7 November Birim South, Dangme West, and West Akim.

Cohort 3 North On-Site Training 1

8-9 October Gushiegu/Karaga, Bawku, Nadowli.
10-11 October West Gonja and Jirapa Lambussie.

Cohort 5 North On-Site Traning 1

1-2 October Builsa, Lawra, and West Mamprusi.
3-4 October Bole, Savelugu/Nanton, and Bolgatanga.

Cohort 5 South On-Site Visit 1

4--5 November Sekyere East, Techiman, Gomoa, Awutu Efutu, and Nkoranza.
6-7 November Sekyere West, Wenchi, Akwapem South, Kwaebibirem, and Birem North.
11-12 November Agona, Sefwi Wiawso, North Tongu, and Ejura Sekyedumase.
12-14 November Asikuma Odoben, Juaboso Bia, Tema, and Offinso.

Cohort 4 South On-Site Visit 3

11-12 November Kwabere, Ejisu Juaben, and Afigya Sekyere.
13-14 November Jaman, Dormaa, and Tano.
18-19 November Kadjebi, Yilo Krobo, Krachi, Wassa Amenfi, Ga, and Twifo Heman.
20-23 November Nkwanta, Manya Krobo, Jasikan, Nzema East, Asuogyaman, and Mpohor Wassa.

M&E TOT 3

28-1 November Dodowa.

Cohort 4 Cluster Training 2

18-22 November Kwabere, Ejisu Juaben, Afigya Sekyere, Tano, Jaman, and Dormaa.



CSA Quarterly Report – 1 July through 30 September 2002 8

25-29 November Wassa Amenfi, Nzema East, Mpohor Wassa, Twifo Heman, Ga, Asuogyaman, Krachi, Nkwanta, Kadjebi,
Jasikan, Manya Krobo, and Yilo Krobo.

Cohort 4 North On-Site Training 3

2-3 December Nanumber and Zabzugu/Tatale.
4-5 December East Gonja and Saboba/Chereponi.
9-10 December Bongo and Sissala.
11-12 December Kassena-Nankana and East Mamprusi.

Cohort 3 & 5 North Technical Training 1

2-6 December Gushegu/Karaga, West Gonja, Bawku East, Bolgatanga, Jirapa Lambussie, Nadowli, Builsa, Lawra, West
Mamprusi, Bole, Savelugu/Nanton.

Cohort 5 South Technical Training 1

2-6 December Akwapem South, Birim North, and Tema.
9-13 December Ejura Sekyedumase, Sekyere East, Sekyere West, Offinso, Techiman, Nkoranza, Agona, Asikuma Odoben

Brakwa, Sefwi Wiawso, Juaboso Bia, Awutu Efutu, and Gomoa.

Cohort 4 North Cluster Training 2

16-20 December Nanumba, Zabzugu/Tatale, Saboba Chereponi, Bongo, Kassena-Nankana, Sissala, East Mamprusi, and
East Gonja.

Cohort 1 & 2 Technical Training 1

1-16 December Adansi East, Manso Atwima, Asunafo, Assin, Birim South, Bibiani, Birim North, Ahafo Ano North,
Asutifi, Mfantsiman, Abura Asebu, Ahanta West, Accra Metro, and Dangme West.

** IEC Activities **

Radio

8 & 22 Oct. Brong Ahafo, Sunyani
5 & 19 Oct. Central, Cape Coast
14 & 28 Oct. Ashanti, Kumasi
14 & 28 Oct. Central, Winneba
3,17 & 31Oct. Eastern, Oda
12 & 26 Oct. Volta, Ho

5 & 19 Nov. Brong Ahafo, Sunyani
2, 16  & 30 Nov. Central, Cape Coast
11 & 25 Nov. Ashanti, Kumasi
11 & 25 Nov. Central, Winneba
14 & 28 Nov. Eastern, Oda
9 &23 Nov. Volta, Ho

3, 17 & 31 Dec. Brong Ahafo, Sunyani
14 & 28 Dec. Central, Cape Coast
9 & 23 Dec. Ashanti, Kumasi
9 & 23 Dec. Central, Winneba
12 & 26 Dec. Eastern, Oda
7 & 21 Dec. Volta, Ho

** CPC/National Service Personnel Training **

Training of Trainers
14- 17 October   4 Day Refresher Training of Trainers for 12 CPCs and National Service Coordinators
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Training for CPCs and NSPs
Nov 4-8 Accra, Ga, Tema, Damgme West, Damgme East, Yilo Krobo, Manya Krobo, Asuogyaman,

Akuapim North, Akuapim South, New Juaben, Komenda, Cape Coast, Ajumako, mfantsiman,
Abura Asebu K, Assin, Twifo Heman, Upper Denkyira, Ahanta West, Shama Ahanta East,
Asikuma Odoben Brakwa.

November 11-15 West Akim, Kadjebi, Jasikan, Nkwanta, Krachi, Kwahu South, Fanteakwa, East Akim,
Kwaebibirem, Birim North, Birim South, Hohoe, Kpando, Ho, North Tongu, South Tongu,
Akatsi, Ketu, Gomoa, Awutu Efutu Senya, Agona

November 18- 22 Juaboso Bia, Sefwi Wiawso, Aowin Suaman, Jomoro, Nzema East, Wassa Amenfi, Bibiani,
Asunafo, Asutifi, Atwima, Adansi East, Sunyani, Tano, Kumasi, Adansi West, Dormaa,
Nkoranza, Techiman, Asante Akim North, Asante Akim South, Ejiso Juaben, Bosomtw

November 25-29 Sene, Atebubu, Kintampo, Wenchi, Jaman, Berekum, Ejura Sekyedumasi, Afram Plains, Ahafo
Ano North, Ahafo Ano South, Offinso, Sekyere East, Sekyere West, Kwabere, Afigya Sekyere,
Mporhor Wassa East, Wassa West, Amansie West, Amansie East

SUMMARY OF EXPENDITURES FOR THE QUARTER

Contract: Total Estimated Amount $ 11,111,886

Expenditures: Actual Cumulative Expenditures through 30 March 2002 5,296,904
Estimated Expenditures for 1 April – 30 June 2002 587,713
Estimated Cumulative Expenditures through 30 June 2002 5,884,617
Estimated Expenditures for 1 July – 30 September 2002 763,922
Estimated Cumulative Expenditures through 30 September 2002 6,645,482

Remaining Unexpended Balance: $4,466,404
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